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K PHASE CONCEPTUAL COST ESTIMATE FORM - RIGHT OF WAY 
 

**A RIGHT OF WAY DATA SHEET WILL NEED TO BE COMPLETED FOR SUBSEQUENT PHASES** 

 

 

To: 
  Date:  

 (REQUESTING DIVISION)    

 ____________________________________  Dist-Co-Rte-PM:  

 (NAME OF REQUESTOR)  Project ID:  

   EA:  

   Alternative #: __________________________ 

 

 

From:    

 RIGHT OF WAY  RIGHT OF WAY 

 (Estimator)  (Estimating Senior) 

 

 

The Conceptual Cost Estimate Request was received for the above-referenced project on (date submitted) with a requested 

completion date of (requested completion date). 

 

    

Scope of the Right of Way 

Description of Required Right of Way:  _________________________________________________________________ 

 

_________________________________________________________________________________________________ 
 

_________________________________________________________________________________________________ 
 

_________________________________________________________________________________________________ 
 

_________________________________________________________________________________________________ 

 

 

Right of Way Required:     Yes   No 

Number of Total Parcels:     1-10   11-25   26-50   51-100   >100 

    

    

 

 

 

 

   

Right of Way Requirements: 

 Number of Fee Parcels _______________ Total Fee Area __________________________ 

 Number of Permanent Easements _______ Total Permanent Easement Area ____________ 

 Number of Temporary Easements _______ Total Temporary Easement Area ____________ 

 Length of Term Required for Temporary Easements _____________________________________ 

 Number of Excess Parcels/Other_____________________________________________________ 
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USA Lands:     Yes   No Unknown  

BIA Lands:   Yes   No Unknown  

Displaced Persons/Businesses:     Yes   No Unknown Number of displacees________________ 

Demolition/Clearance Required:     Yes   No Unknown Number of demos___________________ 

Railroad Involvement:     Yes   No Unknown  

     C&M Agreement Needed   Yes   No Unknown  

Utility Involvement:     Yes   No Unknown Number of Utilities in Area ___________ 

     UT Relocations Anticipated:   Yes   No Unknown  

     Potholing Needed:   Yes   No Unknown  

Project Public Meetings:     Yes   No Unknown Number of Meetings_________________ 

Permits To Enter ENV/ENG:   Yes   No Unknown Number of Permits__________________ 

Environmental Mitigation:   Yes   No Unknown Type_____________________________ 

Outdoor Advertising Signs:   Yes   No Unknown Number of Signs____________________ 

     

 

Cost Estimates 

 

Estimate reflects Right of Way only and does not include any capital costs for Right of Way Engineering/Land Surveys. 

 

Capital Costs-Phase 9   $0-$100,000   $2,500,001-$5,000,000 

   $100,001-$250,000   $5,000,001-$10,000,000 

   $250,001-$500,000   $10,000,001-$25,000,000 

   $500,001-$1,000,000   $25,000,001-$100,000,000 

   $1,000,001-$2,500,000   >$100,000,000 

 

 
   

   
   
Capital Costs-Phase 4   $0-$100,000   $2,500,001-$5,000,000 

   $100,001-$250,000   $5,000,001-$10,000,000 

   $250,001-$500,000   $10,000,001-$25,000,000 

   $500,001-$1,000,000   $25,000,001-$100,000,000 

   $1,000,001-$2,500,000   >$100,000,000 

 

 
   

 

 

Phase 9 - Recommended R/W Capital Cost for Programming 

 

$_____________________________ 

 

    Phase 4 - Recommended R/W Capital Cost for Programming 

 

    $_____________________________ 
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   Estimate reflects Right of Way only and does not include any support costs for Right of Way Engineering/Land Surveys. 

 

   
   
Phase 0 Support Costs 

(PA&ED) 
$_____________________________ 

 

Tasks: 100.10, 160.10, 160.30, 

165.10, 170.10, 170.15, 170.25, 

175.10, 180.05, 180.10  

 

   
   
   
Phase 1 Support Costs (PS&E)   $0-$100,000 

  $100,001-$250,000 

  $250,001-$500,000 

  $500,001-$1,000,000 

  $1,000,001-$2,500,000 

  $2,500,001-$5,000,000 

  $5,000,001-$10,000,000 

  $10,000,001-$25,000,000 

  $25,000,001-$100,000,000 

  >$100,000,000 

 

 

Tasks: 100.15, 185.05, 185.20, 

185.25, 205.10, 205.15, 205.25, 

235.05, 235.10, 255 

 

 

 

 

 

 

  

 

 

Phase 2 Support Costs (RW) 

Tasks: 100.25, 195.40, 195.45, 

200.15, 200.20, 200.25, 200.30, 

225.50, 225.60, 225.65, 225.70, 

225.75, 225.80, 245.50, 245.60, 

245.65, 245.70, 245.75, 245.80 

  $0-$100,000 

  $100,001-$250,000 

  $250,001-$500,000 

  $500,001-$1,000,000 

  $1,000,001-$2,500,000 

  $2,500,001-$5,000,000 

  $5,000,001-$10,000,000 

  $10,000,001-$25,000,000 

  $25,000,001-$100,000,000 

  >$100,000,000 

 

  

 

 

Schedule 

Right of Way will require a minimum of ______ months to deliver a Right of Way Certification once final right of way 

requirements and mapping have been received, necessary environmental clearances have been obtained, and required 

freeway agreements have been approved.  This schedule is based on a Right of Way Certification #1 with an anticipated 

cert date of ________________. 

 

Areas of Concern 

Potential areas of concern are noted below: 

 

(Provide a description of areas in close proximity to the project footprint that are likely to result in complex right of way 

issues if impacted [i.e., junkyards, cemeteries, utility towers, mobile home parks, etc.].) 

 

Assumptions and Limiting Conditions/Risks 

This estimate is based on the following assumptions and limiting conditions and documented project risks: 

 

Phase 3 Support Costs (CON)   $0-$100,000   $2,500,001-$5,000,000 

Tasks: 270.25, 285   $100,001-$250,000   $5,000,001-$10,000,000 

   $250,001-$500,000   $10,000,001-$25,000,000 

   $500,001-$1,000,000   $25,000,001-$100,000,000 

   $1,000,001-$2,500,000   >$100,000,000 
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The Scope of the Right of Way analysis includes applicable: 

 Acquisition Costs (including any Excess Lands, Damages, Mitigation, etc.) 

 Utility Relocation 

 Railroad Involvement 

 Relocation Assistance 

 Clearance/Demolition 

 Permits 

 Title and Escrow Fees 

 Construction Contract Work 

 

Capital Costs are based on eminent domain estimating and appraisal methodologies and current market information.  

Support Costs are based on district workload estimating tools and historical data from previous similar projects. 

 

Escalation and Contingency Rates were applied based on the proposed project schedule and previous district experience to 

account for changes in market conditions and other unanticipated project-related costs. 

 

Check as applicable: 

 

  A field review was not performed as part of this estimate. 

 

  Mapping received did not provide sufficient detail to determine the limits of the right of way requirements and/or to 

determine damages to the remainder parcels impacted by the project. 

 

  Additional right of way requirements may be anticipated but are not defined due to the preliminary nature of the early 

design requirements. 

 

  We have determined that there are no right of way functional involvements in the proposed project at this time as 

currently designed. 

 

  Utility lead time begins after PA&ED is met and we have received conflict maps.  

 

  Right of Way certification is at risk. The current schedule does not provide Right of Way with sufficient lead time. 

 

(Provide a description of any other specific assumptions and limiting conditions. Also document all known risks to future 

cost, scope, schedule or changes in performance for inclusion in the project Risk Register.) 

 

 

Contact 

For further information regarding this estimate, please contact person below: 

 

Title:  (Name)  

Phone Number: (Phone Number)  

 

Attachment(s) 

1) Conceptual Cost Estimate Request (with mapping) 

2)  

 

 



 EXHIBIT 4-EX-8 (REV 10/2017) 

 INSTRUCTIONS 

  
  

 

 

INSTRUCTIONS FOR COMPLETING THE CONCEPTUAL COST ESTIMATE FORM 
 

The form should be completed in its entirety with the best information available. 
 

Scope of the Right of Way 

 Description of Required Right of Way - Provide a brief description of the required right of way in 

general including location attributes, etc. 

 Right of Way Required - Confirmation of Right of Way involvement - includes any deliverable required 

for the right of way component. 

 Number of Parcels - Estimated quantity of all parcels needed for the project. 

 Project Setting - The setting of the project (as indicated on the request). 

 Right of Way Requirements - Total land area for fee and easement requirements. 

 RAP Displacements - Determine if persons and/or businesses will be displaced by the project. 

 Demolition and Clearance - Determine if structures/improvements will need to be cleared. 

 Railroad Involvement - Determine if railroad interests are involved. 

 Utility Involvement - Determine if utilities are involved and note number of utilities in area. 

 

Cost Estimates 

 Capital Outlay Costs - The capital costs are represented as a reliable range of cost estimates for future 

Capital Phases (RW, CON) based on the estimated capital costs related to parcels, utilities, railroad 

involvement, etc. 

 Capital Outlay Support Costs - The support costs are represented as a reliable accurate/most probable 

support estimate to program/allocate the PA&ED phase (i.e., estimating, assistance with environmental 

permits [Permits to Enter and Rights of Entry], and preliminary railroad and/or utilities work) and a 

reliable range of cost for future Support phases (PS&E, RW, CON) based on Right of Way involvement.  

 Recommended Capital Cost for Programming. Once an anticipated RW cost range is estimated a cost 

within that range shall be listed as the recommended amount for Programming. (Careful analysis of the 

limiting conditions, assumptions, areas of concern, risks, etc. should occur to support a recommended 

programming amount in the higher or lower part of the range) 
 

Schedule 

The schedule assumes a Right of Way Certification #1. 

 

Areas of Concern 

The areas of concern identify areas in close proximity to the project that could result in major increases to the 

cost, scope, or schedule of delivering the Right of Way component if impacted. 

 

Assumptions and Limiting Conditions 

Provide the assumptions and limiting conditions used in the preparation of this estimate. 

 

Risks 

Document all known risks to future cost, scope, schedule or changes in performance for inclusion in the 

project Risk Register. Monetize key risks when known for inclusion in the risk register. 

 

Contact - The preparer will include his or her name and telephone number. 
 


